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STATE OF HAWAIʻI 

DEPARTMENT OF HEALTH 
KA ʻOIHANA OLAKINO 

P. O. BOX 3378 
HONOLULU, HI  96801-3378 

 
January 13, 2023 

 
 
 

Rear Admiral John Wade 
Joint Task Force, Red Hill 
1025 Quincy Avenue, Suite 900 
Joint Base Pearl Harbor Hickam, Hawaiʻi  96860-5101 
[via email only: john.f.wade2.mil@us.navy.mil]  
 
Dear Rear Admiral Wade: 
 
SUBJECT: DOH Response to “JTF-RH Response to DOH Requests for Information  

Regarding Red Hill Bulk Fuel Storage Facility Defueling Plan” 
 
On December 2, 2022, the Hawaiʻi Department of Health (DOH) received from the Joint Task Force – 
Red Hill (JTF-RH) responses to the DOH’s November 8, 2022 comments on the U.S. Department of the 
Navy’s Defueling Plan Supplements 1.A and 1.B and enclosures; and the JTF-RH’s Defueling 
Consolidated Repair/Enhancement List and enclosures. The JTF-RH’s response included: 
 
• Cover letter, dated November 30, 2022, titled “JTF-RH Response to DOH Requests for 

Information Regarding Red Hill Bulk Fuel Storage Facility Defueling Plan;” 
• Untitled document containing JTF-RH’s responses to the DOH’s November 8, 2022 comments; 
• Attachment 1, titled “Bow Tie Diagram – Red Hill Loss of Containment, New Barriers;” 
• Attachment 2, titled “Table 2: Controls implemented at the Red Hill Bulk Fuel Storage Facility;” 

and 
• Attachment 3, untitled, containing an event tree analysis in response to the DOH comment 3.b. 
 
In addition, on December 22 and 29, 2022, respectively, the DOH received: 
 
• A memorandum prepared by SGH, dated November 30, 2022, titled “Hotel Pier PVC FOR Line 

Replacement Prior to Defueling the Red Hill Underground Bulk Fuel Storage Facility;” and   
• An updated critical path method schedule, dated December 20, 2022. 
 
Based on the responses received, the DOH conditionally approves the following two repair deviations 
listed in the JTF-RH’s Defueling Consolidated Repair/Enhancement List, dated October 24, 2022, and 
submitted on October 27, 2022. According to the repairs list, forgoing the Fuel Oil Recovery (FOR) 
Pipeline replacement at Hotel Pier “could reduce the overall defuel timeframe by three months and 
accelerate the completion of defueling from June 2024 to March 2024.”  Please confirm whether the 
expected end date for defueling will be March 2024, given the conditional approvals below. 
 
1. F-76 Pipeline Enhancements (SGH-PM-3/4/12): 

We understand the JTF-RH can complete defueling of all tanks by utilizing the JP-5 and F-24 fuel 
lines.  Because the two tanks storing F-76 (Tanks 15 and 16) are already connected to the JP-5 
line, the JTF-RH plans to reroute the F-76 product to the JP-5 line, simply by reconfiguring the  
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flanges on those tanks. We understand from the JTF-RH's responses to thw DOH’s comments 
that the pipe laterals from Tanks 15 and 16 to the JP-5 line have already been inspected and 
were included in the NDAA assessment.  The JTF-RH proposes that this non-intrusive 
adjustment would remove the need to install longitudinal restraints on the F-76 pipeline  
(SGH-PM-12).  The DOH approves this deviation, with the understanding that the F-76 line will 
not be used. 
 

2. Replace Polyvinylchloride (PVC) FOR Pipeline at Hotel Pier (SGH-HP-14): 
The JTF-RH’s Defueling Consolidated Repair/Enhancement List states, “[t]he SGH Assessment 
of Red Hill Underground Fuel Storage Facility noted that the PVC FOR line under Hotel Pier 
potentially has joints with Nitrile seals and recommends replacing the ‘PVC with appropriate 
materials’ (SGH # HP-14).  SGH designated this repair as required prior to defueling.”  The 
SGH’s November 30, 2022, memorandum, “Hotel Pier PVC FOR Line Replacement Prior to 
Defueling the Red Hill Underground Bulk Fuel Storage Facility,” described an alternative to 
replacement for the purposes of defueling.  The DOH conditionally approves this alternative 
provided the JTF-RH follows all of the provisions made for this alternative, which include but are 
not limited to: 
 
a. Hydrotest the existing PVC FOR pipeline to locate and repair leaks. 
b. Any resulting leaks shall be appropriately repaired and retested prior to defueling. 
c. Prior to hydrotesting, repair all damaged/missing hardware supporting the PVC FOR 

pipeline under the pier, including but not limited to damaged pipe hangers.  
d. Document repair and testing for submission to the DOH. 

 
At this time, the DOH cannot approve the proposed third deviation or the remainder of the list until our 
comments and concerns are fully resolved.  We offer our enclosed comments on the JTF-RH’s 
responses. Please note, for comment numbers not included in our enclosure, the DOH has no further 
comment. 
 
Additionally, in light of the November 29, 2022, aqueous film forming foam (AFFF) spill at the Red Hill 
Bulk Fuel Storage Facility, we request an updated Spill Prevention Control and Countermeasure Plan and 
Facility Response Plan for the repair phase of defueling.  These documents should address spill 
prevention and response for hazardous substances, including AFFF and oil. 
 
Should you have any questions regarding this letter or the enclosed comments, please contact  
Ms. Kelly Ann Lee, Red Hill Project Coordinator at (808) 586-4226 or kellyann.lee@doh.hawaii.gov.  
 
      Sincerely, 
 
 
 
      KATHLEEN S. HO 
      Deputy Director for Environmental Health 
 
Enclosure  
 
c: Ms. Gabriela Carvalho, U.S. Environmental Protection Agency (w/encl.) [via email 

mailto:kellyann.lee@doh.hawaii.gov
https://stateofhawaii.na1.adobesign.com/verifier?tx=CBJCHBCAABAARCdzVQU8x4xFRRFIphpYmAZTryFLATZG
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2. The Hawaiʻi Department of Health (DOH) looks forward to reviewing the reasonable 
worst-case scenario discharge, mitigation to prevent discharge into the environment, the 
defueling spill response plan, and procedures (and subsequent results) associated with 
the planned sump tightness testing.  Please coordinate the tightness testing scheduling 
with the DOH, as we would like an opportunity to observe the tightness testing.  In 
addition, the floor drains leading to the sumps should be inspected for cracks and sealed 
to prevent leaks. 

 
3. The DOH requested a quantitative probability assessment to further evaluate the Navy’s 

proposal to not repair the aqueous film forming foam (AFFF) drain line or provide a 
backup system to remove spilled fire suppression material or oil to the existing oil 
recovery system in the Lower Access Tunnel.  The Joint Task Force – Red  
Hill’s (JTF-RH's) response was provided in two parts, which are addressed in 3.a and 
3.b below.  Also, in light of the November 29, 2022, AFFF release, we understand the 
Navy is conducting an investigation regarding the incident, and the JTF-RH is 
reevaluating the fire plan for defueling.  Please submit a revised assessment to address 
the anticipated new information and the following comments. 

 
a. The response identifies three potential release scenarios: 

i. Breach in the JP-5 pipeline immediately upstream of the sectional valves, 
releasing approximately 30,000 gallons of fuel; 

ii. Release down-gradient of the tank gallery; and 
iii. Catastrophic release from a nozzle releasing a volume greater than  

50,000 gallons.   
 

Multiple arguments were provided for scenarios i and iii.  The DOH agrees utilizing the 
AFFF sumps and drain line will not increase the rate of fuel removal for a spill down-
gradient of the tank gallery. 
 
Scenario i states it would take about ten minutes for the AFFF sump pumps to remove 
30,000 gallons of discharge, while the groundwater pump would take about five hours. 
During the May 6, 2021 event, the JTF-RH confirms it took twelve hours to clean the 
release of about 20,000 gallons, which we understand was mostly removed by the AFFF 
sump pumps in less than ten minutes.  However, the groundwater data collected after 
the May 6, 2021 release shows a striking increase in contamination, even though the 
majority of fuel was removed in that short amount of time.  Thus, the DOH takes issue 
with the possibility of fuel or fire suppression material sitting in the tank gallery for five 
hours.  

 
Additionally, comparing the number of days for fuel to travel from the point of release to 
the well head to the time fuel is sitting in the tunnel, potentially seeping into the 
environment, does not indicate release time is negligible.  We will not discuss the 
November 20, 2021 incident in this comment, as any release down gradient of the tank 
gallery (scenario ii) would not be affected by the AFFF sump system. 

 
For scenario iii, when a release is greater than 50,000 gallons, the JTF-RH states pump 
rate becomes irrelevant because the volume capacity is only about 50,000 gallons for 
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the FOR system (42,300 gallons for Tank S311 and 9,700 gallons for the pipeline). 
However, the AFFF drain line and associated tank can provide an additional capacity of 
more than 100,000 gallons.  Thus, pump rate can still play a role in spill response to a 
greater extent. 

 
b. With regards to the quantitative assessment, we have the following preliminary 

comments: 
i. Two of the five mitigation controls to reduce the risk of groundwater 

contamination take place after the groundwater has already been 
impacted:  Groundwater treatment system and increased groundwater 
monitoring.  We comment on these two topics below. 
• The current groundwater treatment system (also known as the 

granular activated carbon system) is not designed to prevent a 
fuel release from migrating towards other sources of drinking 
water supplied from groundwater wells.  The system was intended 
to prevent outward movement of fuel that was discharged around 
Red Hill Shaft.  There is no current indication that the pumping at 
Red Hill Shaft will prevent contaminant movement from any part of 
the facility.   

• Increased groundwater monitoring by itself does not mitigate 
contamination.  It only provides data on groundwater quality at the 
given location. 

• The fuel recovery system was in place prior to the May 6, 2021 
event.  Additionally, removing the AFFF drain line from use is a 
reduction of mitigative measures, which should be considered in 
the evaluation. 

ii. The DOH disagrees with using Table 1: Initiating Events and 
Corresponding Frequencies to set the initial tank failure conditions for the 
probability analysis because: 
• No backup data was provided to state how these numbers were 

developed (other than referencing the book used);  
• The known failures were due to operational errors, not 

catastrophic tank or pipe failures; 
• The reasonable-worst case scenario release we have been 

discussing to compare the AFFF pump removal rate to the 
groundwater pump rate (5,000 to 50,000 gallons per hour) does 
not necessarily involve a catastrophic tank failure.  Thus, this is 
not the appropriate data point to start with; and 

• Most importantly, Table 1 does not concur with the initial 
probability for leaks in the 2018 Quantitative Risk and Vulnerability 
Assessment (QRVA) prepared by the U.S. Department of the 
Navy (Navy), which shows a yearly probability of 27% for leaks 
from 1,000 to 30,000 gallons and 1.3% for leaks from 30,000 to 
60,000 gallons (Table ES-1).  



Enclosure 
DOH Response to “JTF-RH Response to DOH Requests for Information  

Regarding Red Hill Bulk Fuel Storage Facility Defueling Plan” 
January 13, 2023 Letter to Rear Admiral John Wade 

Page 3 of 8 
 
 

   
 

 
iii. Note that Table ES-1 in the QRVA is for the total combined acute 

releases (including human error), which are more relevant than chronic 
releases for the short period of defueling (which we are assume will take 
one year or less).  The QRVA states on Page ES-2:  “These results are 
developed under the mathematical assumption that the facility will 
effectively be operated in the current configuration with the same 
operating profile (fuel movement profile, processes, operating procedures 
and policies, maintenance, testing, and design) hypothetically for 
hundreds of years with no intervening risk-mitigating improvements.” 
Thus, this seems to be the appropriate probability to start with before 
considering the mitigations in place (i.e., potential mitigations were not 
included in the QRVA, so the actual risks associated with defueling 
should be lower). 

iv. In addition, the QRVA states:  “This specific baseline QRVA is broken into 
four distinct phases, as follows:  (1) internal events (excluding internal fire 
and flooding), (2) internal/external fire and flooding, (3) seismic events, 
and (4) other external events.  The first phase of the baseline QRVA, 
which is the topic of this report, is designed to focus on internal events 
(not including the risk from internal fires or internal floods).”  As we have 
discussed previously, the chance of fire or seismic event during the short 
duration of defueling is negligible.  Therefore, this document appears to 
provide the appropriate probability assessment to evaluate the initial 
conditions needed to assess the difference in risk between using the FOR 
line versus a quicker removal method in the event of a spill of 60,000 
gallons or less.  Please note, larger “catastrophic” spills would have to be 
contained or mitigated in other ways, which may be covered in the Navy’s 
upcoming spill response plan. 

v. Other important information in the QRVA document: 
• (ES-2) – It is important to note these total “roll-up” values 

represent the risk from all the scenarios that fit into the associated 
category, including human error. 
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• (ES-5) – “It is important to note these results are for events and 
conditions leading only to fuel release from the facility but not 
necessarily directly into the water table.”  Mitigation to prevent a 
release in the tunnel from reaching the environment should reduce 
the QVRA probability accordingly.  The DOH is concerned about 
potential releases into the environment and potentially 
contaminating the groundwater, not only the probability of 
impacting drinking water.  Thus, the probability and mitigation 
assessment should end at an environmental impact. 

• Page 1-2 – Risk assessment level 2 is defined as “Frequency (and 
annual probability) of Uncontrolled Release of Fuel Inventory (by 
volume range) outside the Red Hill Bulk Fuel Storage Facility 
Property Boundaries that Could Impact Red Hill Groundwater 
Shaft Water Quality.” 

• Page 1-2 – “Experience has shown that Levels 1 and/or 2 above 
are often adequate to facilitate effective risk management 
decision-making for the facility owner/operator.  The QRVA 
described in this report focuses on a Level 2 risk assessment, as 
defined above.” 

• Table ES-1 and the following text in the QRVA lists the items that 
are important to risk.  Those include (roughly in order of 
importance): 
1. The availability of tank ullage to accommodate emergency 

movement of fuel from a leaking tank to a safe storage 
tank or other safe container is important to risk. 

2. The availability and quality of potential fuel release 
emergency response procedures and associated operator 
training are important to risk. 

3. The capability and reliability of tank fuel inventory (fuel 
level) instrumentation and control systems are important  
to risk. 

4. In response to potential fuel release scenarios, operator 
actions are generally more important than equipment 
failures to overall risk.  Specific examples are identified in 
Sections 8 and 13 of this report. 

5. Following tank inspections and maintenance, quality 
control during the tank return-to-service process is 
important to risk. 

6. Strategies for responding to fuel releases inside the 
RHBFSF Lower Access Tunnel (e.g., strategies for 
removing and controlling fuel released into the Lower 
Access Tunnel) are important to risk. 

7. Potential fuel releases from the tank nozzles (the main fuel 
flow piping leading into and out of the main storage tanks 
up to the upstream flange connections for the tank skin 
valves) are important to risk. 
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8. The capability and reliability of fuel piping isolation in 
response to fuel release incidents in the RHBFSF Lower 
Access Tunnel are important to risk. 

9. Safety management and control of specific maintenance 
actions at the facility (e.g., tank nozzle and skin valve 
maintenance) is important to risk. 

10. The design and proximity of the RHBFSF Lower Access 
Tunnel and the Red Hill Water Pump Area is important to 
risk. This is because potential fuel releases into the 
RHBFSF Lower Access Tunnel could potentially propagate 
to this area and flow (in a near-direct path) to the drinking 
water table. 

vi. Accordingly, mitigations to any of the ten factors listed above, subsequent 
to this report, would lower the probability from that shown in the report. 
Some of these may coincide with an additional layer of protection, as 
defined in the JTF-RH’s initial response according to the referenced book. 
Based on the information provided in the QRVA, the DOH believes this is 
the appropriate assessment to set the initial probability of a release within 
a year because it includes all potential causes for a release.  Mitigations 
subsequent to this 2018 report should reduce that overall probability. 

 
c. Other comments on the JTF-RH’s submittal: 

i. Attachment 3 (event tree) shows the risk reducing from 9.89E-05 to 
9.89E-06 through the box of “preventative barriers” (response to pressure 
indicating transmitters, watchstanders, and procedures) but does not 
explain how this reduction was derived (other than referencing the book 
used for layers of protection).  Attachment 2, which appears to list items 
in this “box,” contains some items that do not directly impact the 
environment, such as groundwater monitoring and the groundwater 
treatment system.  By the time these items come into play, the 
environment has already been impacted.  (However, we note some of 
these measures may prevent drinking water wells from being impacted 
after a release.) 

ii. Reducing the number of tanks containing fuel only prevents a release by 
reducing the time needed to defuel.  This should be considered in the 
analysis.  For example, if a year to defuel is assumed, like in the QRVA 
yearly probability, defueling in less than one year should reduce the 
release probability accordingly. 

iii. There is no indication of how much, or if, items contribute to risk 
reduction, other than some general idea of a “layer,” which is not defined 
in the response.  To make the assessment easier to understand, the DOH 
recommends breaking risk into categories (e.g., physical repairs, updated 
operation procedures, added spill prevention, etc.) instead of layers.  
Each category would represent a risk reduction, combining to arrive at the 
final probability of a release impacting the environment.  This would likely 
be easier to follow, and even conservative assumptions may result in low 
probabilities when the probabilities of occurrence are multiplied together. 
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The collective reduction in risk contributed by all the mitigation measures 
should first be combined, then subtracted from the respective risks of 
groundwater contamination when using the FOR line versus a faster 
method. 

iv. Attachment 3 is difficult to follow beyond what is mentioned above.  The 
piping breach includes the 10E-5 probability and is reduced to 10E-6 after 
the box (one layer), but then splits into true-false lines.  The “true” line 
says 0.9% probability then goes to “release contained and mitigated.” 
Does “true” mean if there is a release, there is a 90% probability it will 
reach the environment without mitigation?  Or does “true” mean, even 
with mitigation and containment there is a 90% probability it would reach 
the environment?  The “false” line says 0.1% and then goes to limited 
containment and mitigation.  Does “false” mean if there is no release 
there is a 0.1% change of impacting the environment?  It is not clear what 
“limited containment and mitigation” means in this case. 

 
5.  Defueling release scenarios and the associated plan still need to be developed.  The 

DOH looks forward to receiving an updated Facility Response Plan (FRP) with relevant 
worst-case scenarios for defueling, as mentioned in our response for comment 2.  We 
look forward to participating in the interagency response planning team meetings and 
spill exercises for defueling. 

 
12.  Please explain the status of this design contract in light of the November 29, 2022 AFFF 

release.  What was the purpose of the new design?  What enhancements were 
intended?  We understand the Navy is investigating the cause of the AFFF release and 
that NAVFAC’s fire system designers are currently re-evaluating the design of the fire 
suppression system.  We look forward to receiving a copy of the investigation report 
when completed and the new fire plan. 

 
16.  The DOH assumes the Navy will continue to complete minor repairs, and no further 

discussion or evaluation is required for these items. If the current repairs list will not 
delay the defueling end date, a reevaluation may not be necessary.  However, items that 
appear to be more than minor, and therefore may collectively cause a delay, include the 
following.  We appreciate notification if any of these or other repairs on this list are 
determined to cause delay. 

 
Count Description/Repair 
39 For JP-5 piping between the Sectional valves near Tank 1 to PS 1:  Various sections 

of pipe are floating from the saddles and the saddles are offset from the support 
frame. Reset saddles to bear the pipe and also be centered on the support frame.  
Assume  
15 support saddles need to be reset. 

40 F-24 pipeline is unsupported between supports, approximately 58 feet.  Install saddle 
or shim the pipe or pipe supports to uniformly support the pipe. 

78 Concrete has been chipped out and removed on tank side around flange for the F-24 
and JP-5 lines; concrete around F-24 line has broken out (but not fallen) on opposite 
side. Repair concrete. 
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79 Concrete at F-24 line has been broken out on tanks side, no flange visible. Repair 
concrete. 

95 Dresser coupling joints and associated joint harness at Tanks 18, 19, and 20 are 
damaged due to the May 6th event.  Repair damaged piping.  Carefully reset the 
mainline into its original position at the Tanks 17/18 and 19/20 cross-tunnels.  Provide 
cross-tunnel pipe supports and frames at Tanks 18 and 20.  Quantity is four (two at 
each of Tanks 18 and 20).  Provide new frames and adjustable height low friction pipe 
supports.  Remove existing piping and replace the cross-tunnel piping at Tank 18 and 
Tank 20 from (including) the reducer to the ball valve.  Provide new insulated 
compression sleeve pipe coupling, Buna-N resilient material, and restraint harness. 

113 The 2-inch FOR pipeline between the tee and gate valve at Door C is covered with a 
stained plastic wrap and c-clamps.  This is indicating a weep at the threaded joint. 
Replace piping.  

117 The FOR connection from the product lines is constructed out of a combination of 
hard pipe and hoses. Replace connections and hoses with hard pipe. 

118 The tank sampling piping associated with Tanks is showing signs of minor to 
moderate corrosion at areas where the piping has not been upgraded.  Tank 9 sample 
piping is severely corroded and requires replacement.  Repair by replacement the 
small-bore tank sample piping up to the sampling stations associated with Tank 9. 

120 Three temporary pipe clamps on 4-inch FOR pipeline within trench adjacent to S-23. 
Pipe clamp lengths are 6-inch, 16-inch, 8-inch.  Also, UTT indicates pipe wall loss in 
this area over 55% metal loss is present. Repair pipe. 

125 Condition of underground segment of the FOR pipeline is unknown.  Per the 2021 CP 
Report, this section of buried pipe had ineffective magnesium anodes.  Perform 
borescope examination of the underground pipeline segment to assess internal 
condition of the pipeline. 

128 Severe corrosion and pitting at several locations between ADIT 3 and S-311.  Wall 
Loss observed between 60%-79%.  Severe corrosion also observed at pipe support 
cradle interfaces. Repair pipe. 

143 Support completely deformed, removed from baseplate. API 570:  Damaged pipe 
support (impacted by a moving vehicle). Replace support. 

182 Non-standard repair at bulkhead.  Pipe is anchored to the bulkhead using welded 
collars inside cast in place concrete.  There is a repair sleeve through the bulkhead.  
The UGPH side of the bulkhead has a full encirclement sleeve.  The ADIT 2 side of 
the bulkhead has a half sleeve.  10 ft pup to eliminate the non-standard repair in the 
bulkhead.  The piping will need to be re-anchored. Replace piping through bulkhead. 

183 Reported corrosion of 46% at the bulkhead.  Pipe is anchored to the bulkhead using 
welded collars inside cast in place concrete.  10 ft pup to eliminate metal loss at the 
bulkhead.  The piping will need to be re-anchored. 

184 Reported corrosion of 71% at the bulkhead.  Pipe is anchored to the bulkhead using 
welded collars inside cast in place concrete.  10 ft pup to eliminate metal loss at the 
bulkhead.  The piping will need to be re-anchored. 

188 Corrosion at bulkhead.  Three separate features.  Reported corrosion depths 26.8%, 
30.8%, and 38.0%.  Remaining thickness < minimum thickness per API 574.  
Remove, provide, and install 10 ft 18" pup piece to eliminate the corroded areas in the 
bulkhead. One repair for 18-ILI-27, 18-ILI-28, and 18-ILI- 29. 
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219 ILI data reports metal loss of 31.5%.  Not able to assess without coating removal. 4-ft, 
remove coating and inspect.  FFS assessment and repair if necessary. 

220 ILI data reports metal loss of 32.0%.  Not able to assess without coating removal.  4-ft, 
remove coating and inspect. FFS assessment and repair if necessary. 

236 Remove and replace the elevation and alignment change spool piece at PS 20.  Spool 
is flanged and includes two rolled 45 elbows and straight segment. [18-TG-25] 

237 Remove approximately 38-inch length mainline bell connection segment between PS 
22 and PS 23.  Provide 5 lf welded pup replacement. [18-TG-28] 

238 Between PS 38 and PS 39, remove the 12 o’clock NPS ¾ threaded pipe and valve. 
Replace with welded NPS ¾ Sch 80 pipe, flange, and Class 150 ball valve with 
threaded cap. [18-TG-34] 

240 Remove approximately 46-inch length mainline bell connection segment between PS 
59 and PS 60.  Provide 6 lf welded pup replacement. [18-TG-41] 

241 Remove the corroded mainline tee at the Tanks 5/6 cross-tunnel junction.  Replace 
mainline as-needed to install a branch connection.  Rework cross-tunnel piping as 
needed to connect the branch connection.  Re-connect mainline to cross-tunnel piping 
with provision for spectacle blind. [18-TG-44] 

242 Remove approximately mainline bell connection segment between PS 68 and PS 69, 
on both sides of the bulkhead.  Provide 10 lf welded pup replacement in two 
segments.  
[18- TG-46] 

243 Remove and replace approximately 96-inch length mainline segment at PS 75.  
Replace 6- ft above to 2-ft below PS 75. [18-TG-53] Replace the corroded pipe saddle 
with new. 

245 Replace damaged segment of the mainline at PS3. [18-TG-2] 
249 Remove and replace a 10-foot pup of JP-5 mainline at the concrete bulkhead near  

Sta 24+89 [18-ILI-EML-15]. Pipe is anchored to the bulkhead.  A method using a 
reduced diameter sleeve is acceptable. Anchor new pup to concrete. 

 
17.  The DOH did not receive an updated CPM schedule at the end of November but 

received one at the end of December.  Thank you for the submission. 
 
20.  We look forward to receiving the results. 
 
24.a.  Thank you for the clarifications.  Were these other pumped pipelines assessed during 

the NDAA evaluation and will any repairs indicated be completed prior to defueling? 
 
24.b.  The DOH understands different design criteria were used for the two reports.  One report 

states surges cannot be mitigated by structural or piping modifications, yet the Navy is 
using structural and piping modifications to mitigate risk (in addition to operation 
procedures), as recommended in the second report.  These statements and actions are 
contradictory.  Further clarification by the authors is appropriate. 
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